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Dear Mr Kinser
Monthly Progress Report — September 1998
West Lake (Bridgeton) Landfill, Operable Umt 2 RI/FS

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the
following progress report in accordance with Section XIIl Paragraph 39 of the Administrative Order
on Consent (Consent Order) EPA Docket No VII 94 F 0025 The prog’r&s report describes
activities conducted 1n September 1998

1 ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA

I VALIDATED RESULTS RECEIVED

No vahdated data were received in September

m WORK PLANNED DURING OCTOBER AND NOVEMBER 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable 1s due
to EPA 45 days after receipt of comments on the Site Characterization Summary F eport

v MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATI'D MATERIAL

DELAYS

No material problems or delays were encountered in September and none are anticipated for October
or November
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If you have any questions or comments please contact Mr Doug Borro the Respondents designated

Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC

Gt Mt

Ward E Herst CPHG CEM
Director

cc Michael Hockley Esq  Spencer Fane Britt & Browne
Doug Borro Allied Waste Industries Inc
Rod Bloese — Bridgeton Landfill Authority LLC
Jalal El Jayyous1 Missourt Department of Natural Resources
Matt Kingsley — Bridgeton Landfill Authority LLC
Paul Rosasco Engineering Management Support Inc



